
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:07 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 530 Date: 08-Feb-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 883

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Cloudy and cool

•Email review
•Finalize response to Submittal 2550 R29, R30, R31, R32, R33, and R34.
•Finalized response to Submittal 2698
•1400 hrs Hinge K meeting
•Sent response to Submittal 2574R01 to Stanley Ku and April Smith
•Hinge K CCO 216 review
•Hillside Drilling is still on standby.

I accrued 2 hours of overtime covering the Contractor’s hours and getting caught up on responses to
Submittals.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

HILLSIDE DRILLING INC.

Diary: Dispute

CCO-208-Work for duct Bank-

Standby time for Hillside Drilling.

001 0-HKC-000.208
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